Print Date: 01/09/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP243

Contractor: Twin K Construction, Inc.

Contractor's 13271 Scott Highway
Address: Helenwood, TN 37755

Estimate Number: 0016  Estimate Type: Progress

Contract Location: Grading, drainage and paving on I-75 from MM 144.9 to 147.6

Counties: CAMPBELL

Project(s): 07100-3140-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$3,913,991.90

$221,323.22

$4,135,315.12

$-8,140.00
$0.00

$4,127,175.12

Previous to Date
$3,761,499.90

$238,505.84

$4,000,005.74

$-8,140.00
$0.00

$3,991,865.74

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$152,492.00
$-17,182.62
$135,309.38

$0.00
$0.00
135,309.38

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/20/2016

Time
669.0 Days
477.0 Days
477.0 Days

71.30 9

55.10 %
16.20 %

Dates
07/10/2015

07/24/2015
08/11/2015
09/01/2015
09/01/2015
06/30/2017

Amounts

$7,118,491.11
$6,957,018.79
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Print Date:
JJ07919

01/09/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

07100-3140-44

140.17 NH/IM-75-3(162)

135,309.38 The grading, drainage and paving on |-75 between M.M. 144.9

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
07100-3140-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $45,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $31,500.00
07100-3140-44 0100 9017 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9016 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9013 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -27,706.150 Adj Total: -27,706.15
07100-3140-44 0100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7,335.780 Adj Total: -7,335.78

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3140-44 0100 9511 109-04.01 DOLL EXTRA WORK/Additional Clearing Bid: 0.000 Unit Price: $1.00
and Grubbing This Est: 0.000 This Est: $0.00
Total: 23,678.370 Total: $23,678.37
07100-3140-44 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,100.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $169,600.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $169,600.00
07100-3140-44 0100 0040  202-01.50 EACH REMOVAL OF STRUCTURES AND Bid: 14.000 Unit Price: $1,000.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $14,000.00
07100-3140-44 0100 0050 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 56,360.000 Unit Price: $9.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 81,032.440 Total: $729,291.96
07100-3140-44 0100 9004  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $13.50
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $405.00
07100-3140-44 0100 0060  203-04  C.Y. PLACING AND SPREADING Bid: 1,577.000 Unit Price: $6.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 3,563.810 Total: $21,382.86

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3140-44 0100 9005 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $13.50
This Est: 0.000 This Est: $0.00
Total: 6,993.520 Total: $94,412.52
07100-3140-44 0100 0070 203-06 M.G. WATER Bid: 240.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0080 203-07 C.Y. FURNISHING & SPREADING Bid: 235.000 Unit Price: $15.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0090 204-06.01 C.Y. FLOWABLE FILL (GENERAL) Bid: 131.000 Unit Price: $190.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0100 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 18.000 Unit Price: $190.00
FILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0110 209-02.03 L.F. 8" TEMPORARY SLOPE DRAIN Bid: 1,380.000 Unit Price: $9.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0120 209-05 C.Y. SEDIMENT REMOVAL Bid: 143.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 51.920 Total: $623.04

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3140-44 0100 0130 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 4,626.000 Unit Price: $1.50
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 2,619.000 Total: $3,928.50
07100-3140-44 0100 0140 209-08.07 EACH ROCK CHECK DAM PER Bid: 255.000 Unit Price: $225.00
This Est: 0.000 This Est: $0.00
Total: 166.000 Total: $37,350.00
07100-3140-44 0100 0150 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 4.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $1,800.00
07100-3140-44 0100 0160 209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 35.000 Unit Price: $262.50
2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0170 209-40.30 EACH CATCH BASIN PROTECTION Bid: 14.000 Unit Price: $598.50
(TYPE A) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $11,970.00
07100-3140-44 0100 0180  209-40.41 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $525.00
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $525.00
07100-3140-44 0100 0190 209-40.42 EACH CATCH BASIN FILTER Bid: 11.000 Unit Price: $472.50
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,890.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3140-44 0100 0200 209-40.44 EACH CATCH BASIN FILTER Bid: 14.000 Unit Price: $756.00
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,268.00
07100-3140-44 0100 0210 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 30,491.000 Unit Price: $21.40
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 10,641.050 Total: $227,718.47
07100-3140-44 0100 0220 303-01.01 TON GRANULAR BACKEFILL Bid: 141.000 Unit Price: $25.00
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 133.960 Total: $3,349.00
07100-3140-44 0100 0230 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 500.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 290.440 Total: $7,261.00
07100-3140-44 0100 0240 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 500.000 Unit Price: $88.67
GRADING CS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9510 307-03.01  TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $82.50
(PG76-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 152.380 Total: $12,571.35
07100-3140-44 0100 0250 307-03.02 TON PERF. GRADE ASPH. Bid: 610.000 Unit Price: $695.78
CEMENT(PG76-22)GRADING AS This Est: 0.000 This Est: $0.00
Total: 3.029 Total: $2,107.52

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3140-44 0100 0260 307-03.03 TON AGGREGATE(BPMB-HM) Bid: 18,168.000 Unit Price: $55.34
GRADING AS This Est: 0.000 This Est: $0.00
Total: 91.621 Total: $5,070.31
07100-3140-44 0100 0270 307-03.08 TON ASPHALT CONCRETE MIX Bid: 4,512.000 Unit Price: $77.12
(PG76-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 2,420.080 Total: $186,636.57
07100-3140-44 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6,507.960 Adj Total: -6,507.96
07100-3140-44 0100 9000 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9001 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0280 402-01 TON BITUMINOUS MATERIAL FOR Bid: 64.000 Unit Price: $315.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3140-44 0100 0290 403-01 TON BITUMINOUS MATERIAL FOR Bid: 37.000 Unit Price: $546.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9002 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9003 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9500 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 0.000 Unit Price: $4.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 380.000 Total: $1,805.00
07100-3140-44 0100 0300 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 2,639.000 Unit Price: $104.37
This Est: 0.000 This Est: $0.00
Total: 114.750 Total: $11,976.46
07100-3140-44 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -127.950 Adj Total: -127.95

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3140-44 0100 9015  411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9008  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9009  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9010  411-0541 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0310  411-12.01 LM. SCORING SHOULDERS Bid: 11.000 Unit Price: $650.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9501  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $4.25
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 16,007.560 Total: $68,032.13
07100-3140-44 0100 0320 502-03.01 C.F. CEMENT GROUTING Bid: 1,097.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3140-44 0100 0330 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 2,420.000 Unit Price: $70.00
(CLASS 1Il) This Est: 0.000 This Est: $0.00
Total: 2,420.000 Total: $169,400.00
0100 0330 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 656.000 Adj Total: -21,477.16
0100  033C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 21,477.16
07100-3140-44 0100 0340 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 5.000 Unit Price: $200.00
(CLASS 1Il) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,400.00
0100 0340 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7.000 Adj Total: -427.77
0100 0340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 488.88
07100-3140-44 0100 0350 607-37.02 L.F. 18" CORRUGATED METAL PIPE Bid: 402.000 Unit Price: $45.00
CULVERT This Est: 0.000 This Est: $0.00
Total: 349.000 Total: $15,705.00
07100-3140-44 0100 0360 607-65.63 L.F. 15"MINIMUM ID PIPE TO SLIP Bid: 678.000 Unit Price: $58.00
LINE 18" PIPE This Est: 0.000 This Est: $0.00
Total: 678.000 Total: $39,324.00
0100 0360 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 552.000 Adj Total: -14,997.84
0100 0360 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 18,910.32

RR004
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07100-3140-44 0100 0370 607-65.64 L.F. 18" MINIMUM ID PIPE TO SLIP Bid: 133.000 Unit Price: $74.00
LINE 24" PIPE This Est: 0.000 This Est: $0.00
Total: 133.000 Total: $9,842.00
0100 0370 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 133.000 Adj Total: -5,084.59
0100  037C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,5605.12
07100-3140-44 0100 0380 607-65.65 L.F. 24" MINIMUM ID PIPE TO SLIP Bid: 203.000 Unit Price: $117.00
LINE 30" PIPE This Est: 0.000 This Est: $0.00
Total: 227.000 Total: $26,559.00
0100 0380 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 203.000 Adj Total: -10,113.46
0100 0380 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,113.46
07100-3140-44 0100 0390 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 6.000 Unit Price: $900.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0400 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 765.000 Unit Price: $2.00
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 3,317.973 Total: $6,635.95

RR004
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07100-3140-44 0100 0410 611-09.03 EACH CAPPING EXISTING CATCHBASIN Bid: 1.000 Unit Price: $750.00
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

07100-3140-44 0100 0420 611-31.02 EACH CATCH BASINS, TYPE 31,>4'-8' Bid: 7.000 Unit Price: $9,900.00
DEPTH This Est: 0.000 This Est: $0.00

Total: 7.000 Total: $69,300.00

0100 0420 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 7.000 Adj Total: -27,588.01

0100 0420 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 31,131.52
07100-3140-44 0100 0430 611-31.03 EACH CATCH BASINS, TYPE 31,>8'-12 Bid: 3.000 Unit Price: $10,750.00
DEPTH This Est: 0.000 This Est: $0.00

Total: 3.000 Total: $32,250.00

0100 0430 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 3.000 Adj Total: -13,685.15

0100 0430 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 13,685.15
07100-3140-44 0100 0440 611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8' Bid: 1.000 Unit Price: $4,450.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,450.00

0100 0440 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -1,525.66

0100 0440 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 3,051.32
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07100-3140-44 0100 0450 611-41.02 EACH CATCH BASINS, TYPE 41,>4'-8"  Bid: 7.000 Unit Price: $4,550.00
DEPTH This Est: 0.000 This Est: $0.00

Total: 7.000 Total: $31,850.00

0100 0450 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 7.000 Adj Total: -16,172.81

0100 0450 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 16,172.81

07100-3140-44 0100 0460 611-41.03 EACH CATCH BASINS, TYPE 41,>8'-12 Bid: 1.000 Unit Price: $5,600.00
DEPTH This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $5,600.00

0100 0460 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -3,143.37

0100 0460 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 3,143.37
07100-3140-44 0100 0470 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 1.000 Unit Price: $4,250.00
DEPTH This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $4,250.00
07100-3140-44 0100 0480 611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8"  Bid: 2.000 Unit Price: $4,500.00
DEPTH This Est: 0.000 This Est: $0.00

Total: 2.000 Total: $9,000.00

0100 0480 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1.000 Adj Total: -2,233.13

0100 0480 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 4,176.85
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07100-3140-44 0100 9515 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 0.000 Unit Price: $265.00
GUTTER This Est: 0.000 This Est: $0.00
Total: 942.484 Total: $249,758.26
07100-3140-44 0100 0490 703-01 C.Y. CEMENT CONCRETE DITCH Bid: 54.000 Unit Price: $300.00
PAVING This Est: 0.000 This Est: $0.00
Total: 8.650 Total: $2,595.00
07100-3140-44 0100 9018 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $32.56
POST This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $520.96
07100-3140-44 0100 0500 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 529.000 Unit Price: $16.28
This Est: 0.000 This Est: $0.00
Total: 1,500.000 Total: $24,420.00
0100 0500 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -500.000 Adj Total: -8,140.00
07100-3140-44 0100 0510 705-02.03 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 518.000 Unit Price: $22.05
LONG POST This Est: 0.000 This Est: $0.00
Total: 1,175.000 Total: $25,908.75
07100-3140-44 0100 9012 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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07100-3140-44 0100 9011 705-02.51 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $33.08
(LONG POST) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0520 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 1.000 Unit Price: $630.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0530 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,100.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,100.00
07100-3140-44 0100 0540 705-08.51 EACH PORTABLE IMPACT ATTENUATOI! Bid: 2.000 Unit Price: $7,350.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $14,700.00
07100-3140-44 0100 0550 705-17.97 EACH ATTENUATOR (NARROW- LOW Bid: 1.000 Unit Price: $24,990.00
MAINTENANCE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 9502 705-80.18 EACH CABLE BARRIER TERMINAL Bid: 0.000 Unit Price: $5,800.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,800.00
07100-3140-44 0100 9512 706-01 L.F. GUARDRAIL REMOVED Bid: 0.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 2,675.000 Total: $4,012.50
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07100-3140-44 0100 0560 706-80.18 EACH CABLE BARRIER TERMINAL Bid: 3.000 Unit Price: $525.00
(REMOVAL) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,575.00
07100-3140-44 0100 0570 706-80.19 L.F. CABLE BARRIER (REMOVAL) Bid: 8,500.000 Unit Price: $2.10
This Est: 0.000 This Est: $0.00
Total: 8,451.000 Total: $17,747.10
07100-3140-44 0100 0580 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 150.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0590 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 43.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 102.590 Total: $2,051.80
07100-3140-44 0100 0600 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 60.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0610 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 12,600.000 Unit Price: $5.25
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0620 710-05 L.F. LATERAL UNDERDRAIN Bid: 515.000 Unit Price: $3.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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07100-3140-44 0100 0630 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 26.000 Unit Price: $475.00
(6:1) This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

07100-3140-44 0100 0640 711-01.08 EACH MEDIAM BARRIER EMERGENCY Bid: 2.000 Unit Price: $155,361.00
ACCESS GATE This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 0640 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 187,263.92

07100-3140-44 0100 0650 711-05.71  L.F. 51IN SINGLE SLOPE CONCRETE Bid: 4,750.000 Unit Price: $84.00
BARRIER WALL This Est: 1,763.000 This Est: $148,092.00

Total: 4,343.000 Total: $364,812.00

0100 0650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1,763.000 Adj This Est -17,182.62

Adj Total: 81,329.276 Adj Total: -42,327.91

0100 0650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 46,294.64
07100-3140-44 0100 0660 711-05.78 L.F. GRADE SEPARATED SINGE Bid: 2,700.000 Unit Price: $147.00
SLOPE MEDIAN WALL This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 0660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 18,685.56
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07100-3140-44 0100 0670 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $44,000.00
This Est: 0.100 This Est: $4,400.00
Total: 0.600 Total: $26,400.00
07100-3140-44 0100 9513 712-01.03 EACH LANE CLOSURE(NIGHT WORK) Bid: 0.000 Unit Price: $562.50
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $3,937.50
07100-3140-44 0100 0680 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 21,800.000 Unit Price: $41.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 21,390.000 Total: $876,990.00
07100-3140-44 0100 0690 712-04.01 EACH FLEXIBLE DRUMS Bid: 368.000 Unit Price: $42.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 531.000 Total: $22,302.00
07100-3140-44 0100 0700 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 564.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 736.000 Total: $5,888.00
07100-3140-44 0100 0710 712-06.01 S.F. VERTICAL PANELS Bid: 804.000 Unit Price: $13.00
This Est: 0.000 This Est: $0.00
Total: 422.000 Total: $5,486.00
07100-3140-44 0100 0720 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 4.000 Unit Price: $577.50
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,310.00
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07100-3140-44 0100 0730 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,050.00
07100-3140-44 0100 0740 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 500.000 Unit Price: $89.00
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 251.500 Total: $22,383.50
07100-3140-44 0100 0750 713-01.01  C.Y. CLASS A CONCRETE Bid: 4.000 Unit Price: $400.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
07100-3140-44 0100 0760 713-01.02 LB. STEEL BAR Bid: 1,102.000 Unit Price: $3.00
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
07100-3140-44 0100 0770 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 1,030.000 Unit Price: $32.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0780 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 7.000 Unit Price: $32.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0790 713-06 LB. STEEL I-BEAMS & Bid: 2,853.000 Unit Price: $4.00
WF-BEAMS(BREAKAWAY) SIGN  This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
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07100-3140-44 0100 0800 713-11.05 LB. SQUARE TUBE SIGN SUPPORT Bid: 137.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0810 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 37.000 Unit Price: $12.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0820 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 196.000 Unit Price: $14.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0830 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $500.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $500.00
07100-3140-44 0100 0840 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $8,610.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $17,220.00
07100-3140-44 0100 0850 713-30.09 EACH BARRIER MOUNTED SIGN Bid: 3.000 Unit Price: $250.00
SUPPORT (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 0.000 Total: $0.00
07100-3140-44 0100 0860 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 900.000 Unit Price: $9.20
MARKER This Est: 0.000 This Est: $0.00
Total: 1,653.000 Total: $15,207.60
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07100-3140-44 0100 0870 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 470.000 Unit Price: $29.50
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0880 716-03.09 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $685.00
MARKING ( )/(NO This Est: 0.000 This Est: $0.00
TRUCKS LEFT LANE) Total: 0.000 Total: $0.00
07100-3140-44 0100 0890 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $265.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0900 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 70,800.000 Unit Price: $0.19
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 39,949.000 Total: $7,590.31
07100-3140-44 0100 0910 716-08.30 L.M. HYDROBLAST REMOVAL OF Bid: 24.000 Unit Price: $2,598.75
PAVEMENT MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 0.569 Total: $1,478.69
07100-3140-44 0100 0920 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 11.000 Unit Price: $4,987.50
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0930 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $70,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $70,500.00
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07100-3140-44 0100 9514 717-01.03 EACH MOBILIZATION (PER CALL-OUT) Bid: 0.000 Unit Price: $550.25
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,650.75
07100-3140-44 0100 0940 740-06.01 SY. GEOMEMBRANE Bid: 962.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 474,660 Total: $3,559.95
07100-3140-44 0100 0950 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 258.000 Unit Price: $3.36
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0960 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 7,400.000 Unit Price: $3.68
20IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 4.664.800 Total: $17,166.46
07100-3140-44 0100 0970 797-06.68 L.F. BORE/JACK 30IN STEEL CASING Bid: 349.000 Unit Price: $350.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 0980 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 418.000 Unit Price: $19.45
MULCH) This Est: 0.000 This Est: $0.00
Total: 193.170 Total: $3,757.16
07100-3140-44 0100 0990 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 418.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 258.540 Total: $5,170.80
0100 0990 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
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07100-3140-44 0100 1000 801-03 M.G. WATER (SEEDING & SODDING) Bid: 84.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 1010 803-01 S.Y. SODDING (NEW SOD) Bid: 481.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3140-44 0100 1020 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 23,200.000 Unit Price: $1.00
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 32,400.640 Total: $32,400.64
07100-3140-44 0100 1030 806-02.03 CYCL PROJECT MOWING Bid: 7.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*

RR004

Page 23




